
CDCS Countries CDCS Launch

CDCS 

Completed Status

Africa 

Uganda Pilot 4/12/11 Approved

SA Regional 10/4/10 6/24/11 Approved

South Sudan 7/5/10 4/12/11 Approved

Zambia 10/18/10 7/8/11 Approved

CARPE 12/22/10 6/23/11 Approved

Ethiopia 11/1/10 FY12, Q1 Approved

Liberia Pilot FY12, Q2 Under Development

Senegal 10/15/10 FY12, Q2 Under Development

Ghana 11/29/11 FY12, Q2 Under Development

Mali 7/27/11 FY12, Q3 Under Development

Guinea 1/9/12 FY12, Q3 Under Development

Malawi 11/23/11 FY12, Q4 Under Development

Rwanda 11/21/11 FY12, Q4 Under Development

Zimbabwe 10/31/11 FY12, Q4 Under Development

South Africa 11/28/11 FY12, Q4 Under Development

Namibia FY12, Q2 FY12, Q4 Awaiting Launch

East Africa Regional FY12, Q2 FY12, Q4 Awaiting Launch

Angola FY12, Q2 FY13, Q1 Awaiting Launch

Nigeria FY12, Q2 FY12, Q4 Awaiting Launch

DRC FY12, Q2 FY13, Q1 Awaiting Launch

Kenya FY13, Q1 FY13, Q4 Awaiting Launch

West Africa Regional FY13, Q1 FY13, Q4 Awaiting Launch

Tanzania FY13, Q1 FY13, Q4 Awaiting Launch

Mozambique FY13, Q1 FY13, Q4 Awaiting Launch

Burundi FY13, Q1 FY13, Q4 Awaiting Launch

Madagascar FY13, Q2 FY13, Q4 Awaiting Launch

Sierra Leone FY13, Q1 FY13, Q4 Awaiting Launch

Sudan (Khartoum) FY13, Q2 FY13, Q4 Awaiting Launch

Asia

Sri Lanka Pilot 4/8/11 Approved

Bangladesh 10/18/10 8/30/11 Approved

Mongolia 10/12/10 12/1/11 Under Review

Philippines 11/29/11 FY12, Q2 Under Development

India 11/15/11 FY12, Q2 Under Development

Cambodia 11/18/11 FY12, Q2 Under Development

Timor-Leste FY12, Q2 FY12, Q4 Awaiting Launch

Nepal FY12, Q4 FY13, Q2 Awaiting Launch

Vietnam FY12, Q4 FY13, Q2 Awaiting Launch

Indonesia FY13, Q2 FY13, Q4 Awaiting Launch

RDMA FY12, Q4 FY13, Q3 Awaiting Launch

Tajikistan FY12, Q4 FY13, Q3 Awaiting Launch

Kazakhstan FY12, Q4 FY13, Q3 Awaiting Launch
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Kyrgyzstan FY12, Q4 FY13, Q3 Awaiting Launch

Turkmenistan FY12, Q4 FY13, Q3 Awaiting Launch

Uzbekistan FY12, Q4 FY13, Q3 Awaiting Launch

Europe & Eurasia

Russia 11/29/10 8/30/11 Approved

Albania 10/27/10 9/12/11 Approved

Azerbaijan 1/25/11 FY12, Q2 Under Review

Bosnia 12/6/10 FY12, Q2 Under Review

Ukraine 12/6/10 FY12, Q2 Under Development

Georgia 10/27/11 FY12, Q3 Under Development

Moldova FY12, Q4 FY13, Q2 Awaiting Launch

Armenia FY12, Q4 FY13, Q2 Awaiting Launch

Kosovo FY13, Q2 FY13, Q4 Awaiting Launch

Serbia FY13, Q2 FY13, Q4 Awaiting Launch

Macedonia FY13, Q1 FY13, Q4 Awaiting Launch

Latin America & Caribbean

Peru Pilot FY12, Q2 Under Review

Ecuador 11/29/10 FY12, Q2 Under Development

Guatemala 1/12/11 FY12, Q2 Under Review

Dominican Rep. 7/21/11 FY12, Q2 Under Development

Bolivia FY12, Q4 FY13, Q4 Awaiting Launch

El Salvador FY12, Q2 FY12, Q4 Awaiting Launch

Jamaica FY12, Q2 FY13, Q1 Awaiting Launch

Nicaragua FY12, Q2 FY12, Q4 Awaiting Launch

Colombia FY13, Q2 FY13, Q4 Awaiting Launch

LAC Regional (LAC/RSD) FY12, Q2 FY13, Q1 Awaiting Launch

Paraguay FY13, Q1 FY13, Q4 Awaiting Launch

Mexico FY13, Q1 FY13, Q4 Awaiting Launch

Honduras FY13, Q1 FY13, Q4 Awaiting Launch

Barbados and Caribbean Regional FY13, Q1 FY13, Q4 Awaiting Launch

Central America Regional FY13, Q1 FY13, Q4 Awaiting Launch

South American Regional FY13, Q1 FY13, Q4 Awaiting Launch

Middle East

Iraq FY 12, Q2 FY12, Q4 Awaiting Launch

Morocco FY 12, Q2 FY12, Q4 Awaiting Launch

Lebanon FY12, Q2 FY12, Q4 Awaiting Launch

Egypt FY12, Q3 FY13, Q1 Awaiting Launch

Office of Middle East Programs FY12, Q3 FY13, Q1 Awaiting Launch

Yemen FY12, Q2 FY12, Q4 Awaiting Launch

Jordan FY 12, Q2 FY12, Q4 Awaiting Launch

West Bank Gaza FY13, Q1 FY13, Q3 Awaiting Launch


